SA/R01 23/11

Project Planning and Construction Management

↓ Temporary endeavour/evt/activity

↘ Actual steps

↙ A process to deliver something

↘ controlling

What is project

PMI → Project management Institute

PRINCE2 → PRoject IN Controlled Environment

what is tangible/intangible product

(deliverable(s))

↙

identifiable & measurable

PRINCE 2, proj. defⁿ;

...

Characteristics

DAP →

Types of project

Waterfall
Agile
Hybrid

Planning

ECNEC

✡ Construction manager, Project Manager

Project Def "

Key chars of a proj (TUP)

Temporary
Unique deliverable(s)
Progressive Elaboration
} describe

Project phases

1. Initiation
2. Planning
3. Scheduling
4. Implementation / Exec
5. Close up

Additional chars

Purposeful

Logical

...

↓ Proj in a organization

↓ Other pieces of work