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What we discussed last class?

• Project Phases
• Project Planning Phase- Importance and definition.
• Project Planning Philosophy



What we are going to discussed today?

• Types of Project Planning



Types of Project Planning



Types Project planning
Strategic planning – High level planning:

•Long term/overall/grown-up version of Project planning.

•Thinking even further ahead into the future, 

•Scrutinizing with an even sharper eye, and 

•Accounting for even further unforeseen organizational challenges and 
opportunities.

Question: Briefly describe the types of project planning.



Operational Planning – Execution level planning

• Project operations plan prevents any unplanned action that may not 
succeed in accomplishing project goals.

• Operations plan includes a predetermined and documented course of 
action on the project, which allows to review the project goals and 
determine the effectiveness of the plan.



Strategic planners
• Involves high level persons to select project objectives.
• They are owner’s corporate planners.

Strategic Planners decide on the followings: 
• What project to be built?

• What will be the completion date which has to meet the project  
goals/objectives.

• Set strategic guidelines.

• Select Project Construction Team which formulates the project 
execution plan (PEP), within the guidelines set in strategic and operations 
plan.

Question: What do you understand the strategic project planning? What are points to be decided upon by the strategic 
planners?



Project Construction Team

Project execution plan (PEP) is the governing document that establishes 
the means to execute, monitor, and control projects.  



Operational Planning

Operational Planning: Prepared by the Project Construction Team. 

They get the answers of certain questions during the preparation of 
operational plan:

• Will operation plan meet the strategic planning‘s target date?

• Are sufficient construction resources and services available within the 
company to achieve the project objective?

• What will be impact on the new project on the existing work load.

• Where we will get the resources to handle any overload.

• What company’s policies may prevent the plan from meeting the target date.

• Are any long delivery of equipment or materials involved.

Question: Define operations planning of a project. What are points to be considered during the preparation of operations plan 
of a project?



•  Are the project’s concept and design firmly established, and ready to 
start the constructions.

• Will it be more economical to use a fast track scheduling approach?

Fast Track Scheduling
• Fast-tracking is a technique where activities that would have been performed 

sequentially using the original schedule are performed in parallel. 

• Fast tracking a project means the activities are worked on simultaneously 
instead of waiting for each piece to be completed separately.



Operations Planning -Summary
Points to be considered during preparation of operations  plan of project:
• Meet the strategic planning‘s target date.

• Availability of sufficient construction resources and services within the 
company. 

• Impact on the new project on the existing work load.

• Additional resources to handle any overload.

• Limitations of company’s policies which may prevent the plan from 
meeting the target date.

• Involvement of long delivery of equipment or materials.

• Firm establishment of project’s concept and design to start the 
constructions.

• A fast track scheduling approach for economic reasons.



Evaluation Project Operations Plan

•  To be reviewed,  and evaluation shall be done as work progresses.
• Minor variations are common, but major variations shall be considered with 

extreme cautions.

Question: Why evaluation of project operation plan is needed?



What we discussed last class?

EWC 301

• Types of project planning
• Strategic planning
• Operation planning



Thank you


